
From:                                             Marc Bowman <Marc.E.Bowman@mwhglobal.com>
Sent:                                               Monday, March 17, 2014 1:05 PM
To:                                                  Rochlin, Kevin
Cc:                                                   Sheldrake, Beth; Greutert, Ed [USA]; Barbara Ritchie; Kelly Wright; susanh@ida.net;

Bruce.Olenick@deq.idaho.gov; Douglas.Tanner@deq.idaho.gov; Sco .Miller@deq.idaho.gov; Jeff
Hamilton; Marguerite Carpenter; David Heineck; Mike Steiner; Rob Hartman

Subject:                                         FMC Plant OU RDRA Monthly Report #9 ‐ February 2014
A achments:                               2014‐03‐17 FMC Plant OU RDRA Order Monthly Report #9 ‐ February 2014.pdf
 
 
 
Kevin:
 
Please find attached the FMC OU RDRA Monthly Report #9 for February 2014 as required under Paragraph 55 of the
FMC Plant OU RDRA Unilateral Administrative Order reporting on the status of implementation of the Remedial Design /
Remedial Action work.  This report covers the time period from February 1 to February 28, 2014.
 
Marc Bowman
MWH Americas, Inc.
(801) 6173234
 



 

2890 East Cottonwood Parkway Tel:  801 617-3200 Building a Better World 
Suite 300 Fax: 801 617-4200 
Salt Lake City, UT  84121 

 

 
Via email 
 
March 17, 2014 
 
Kevin Rochlin 
Remedial Project Manager, Superfund Program 
US EPA, Region 10 
1200 Sixth Avenue 
Seattle, WA 98101  
 
RE: MONTHLY REPORT NO. 9 – FEBRUARY 2014 

FMC Operable Unit of the Eastern Michaud Flats Superfund Site 
 Unilateral Administrative Order for Remedial Design and Remedial Action 
 Docket No. CERCLA-10-2013-0116 

 
 

Dear Mr. Rochlin, 
 
This is the monthly report concerning the FMC Plant OU (the site) submitted pursuant to 
Paragraph 55 of the subject Unilateral Administrative Order for Remedial Design and Remedial 
Action (UAO), effective June 20, 2013.  This report describes the time period between February 
1, 2014 and February 28, 2014. 
 
a) ACTIONS TAKEN DURING THE TIME PERIOD: 
 

 Submitted deliverables (listed in item c below) and began preparation of deliverables 
(listed in item d below) as required based on the effective date of the subject UAO 

b) SUMMARY OF SAMPLING RESULTS AND DATA RECEIVED DURING THE 
TIME PERIOD  

 None 

c) PLANS, REPORTS AND OTHER DELIVERABLES SUBMITTED DURING 
THE TIME PERIOD 

 Received EPA approval of the Extraction Zone Hydrogeologic Study Work Plan (EZHWP) 
on February 6, 2014. 

 Received EPA comments on the Data Gap Investigation Report on February 20, 2014.  In 
an email dated March 3, 2013, EPA granted an extension until March 14, 2014 for FMC 
to submit response to these comments and to provide a revised Data Gap Investigation 
Report.   

 On March 3, 2014, submitted Soil Remedial Action - Engineering Design Submittal.  As 
detailed in the submittal the site-wide grading and stormwater design and plans were 
submitted at the Pre-final (90%) Remedial Design (RD) level and the gamma and ET 
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cap designs were submitted at the Preliminary (30%) RD level. This submittal package 
included: 

o Soil Remedial Action - Engineering Design  
 Remedial Design Report 
 Remedial Design Drawings 
 Remedial Design Calculations 
 Technical Specifications 
 Construction Quality Assurance Plan 
 Site-wide Stormwater Management Design Report 

o Supporting Documents 
 Draft Emergency Response Plan, including the Spill Prevention, Control and 

Countermeasure Plan 
 Draft Transportation and Off-site Disposal Plan 
 Preliminary Draft Soil Remedy Performance Standards Verification Plan 
 Preliminary Draft Soil Remedy Operations, Monitoring and Maintenance 

Plan 
o Draft Institutional Controls Implementation and Assurance Plan 

 
 On March 6, 2014, FMC and EPA participated in a conference call to discuss the 

proposed approach to respond to EPA comments and recommendations on the Gamma 
Cap Performance Evaluation Report.  FMC also summarized the Soil Remedial Action - 
Engineering Design Submittal during this call. 

 On March 12, 2014, FMC submitted via email a schedule for fieldwork to conduct the 
groundwater investigations as included in the EZHWP which was approved on 
February 6, 2014. 

 On March 14, 2014, FMC submitted an electronic response to EPA comments on the 
Data Gap Investigation Report received on February 20, 2014 and an electronic revision to 
the Data Gap Investigation Report which was highlighted to indicate changes made in 
response to EPA comments. 

d) ACTIONS SCHEDULED FOR THE NEXT TWO MONTHS 

 In response to Agency comments received on January 29, 2014 on the Gamma Cap 
Performance Evaluation Report and input during the March 6 conference call, FMC will 
prepare and submit a framework document proposing additional gamma cap 
performance testing.  Tentative submittal date is March 21, 2014. 

 Targeted schedule for implementation of EZHWP field work is as follows: 

o March 24:  Mobilization on site. 
o March 25 – 29:  Drilling and installation of extraction wells. 
o March 31 – April 5: Drilling and installation of extraction wells. 
o April 7 – April 12: Drilling and installation of piezometers. 
o April 14 – April 23: Extraction Well and Piezometer development and aquifer 

testing. 
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e) UNRESOLVED DELAYS ENCOUNTERED OR ANTICIPATED THAT MAY 

AFFFECT THE SCHEDULE FOR IMPLEMENTATION OF WORK AND 
EFFORTS TO MITIGATE 

 There are currently no unresolved delays encountered or anticipated, actual and 
anticipated modifications to the schedule are described in item f below.  

f) MODIFICATIONS TO WORK PLANS OR SCHEDULES PROPOSED  

a. Attached are the updated RD/RA Preliminary Schedules for soil and groundwater 
remedies (Revision 5.0 to Tables 6-1 and 6-2 of the RDWP).  

b. As described in item c. above, FMC submitted the Soil Remedial Action - Engineering 
Design Submittal on March 3, 2014. With timely EPA review and approval of these 
design submittals, site grading should commence during the 2014 construction 
season. Site-wide grading that creates an integrated stormwater management system 
is a required precursor to cap construction and is otherwise independent of and does 
not prejudice the final cap designs (i.e., gamma and ET caps). The schedule for these 
deliverables has been added to the RD/RA Preliminary Schedule for the soil remedy 
as summarized below: 

RD Deliverable / Work Element Date 

Submitted Soil Remedial Action - Engineering Design 
Submittal; Site-Wide Grading and Stormwater Design 
and Plans were submitted at the Pre-final (90%) RD 
level and gamma and ET cap designs were submitted at 
the Preliminary (30%) RD level. 

March 3, 2014 

EPA Comments on 30% RD Package and Site-Wide 
Grading and Stormwater Design and Plans at the Pre-
final (90%) RD level 

May 2, 2014 

Submit Final (100%) RD Package for Site-Wide Grading 
and Stormwater Design and Plans 

June 2, 2014 

EPA approval for Site-Wide Grading and Stormwater 
Design and Plans 

June 30, 2014 

Pre-Construction Inspection and Meeting July 7, 2014 

Start of Site-Wide Grading Construction July 9, 2014 

 

c. As described in item d. above, in response to Agency comments received on January 
29, 2014 on the Gamma Cap Performance Evaluation Report and input during the March 
6 conference call, FMC will prepare and submit a framework document proposing 
additional gamma cap performance testing.  The RD/RA Preliminary Schedule for 
the soil remedy has been revised to include submittal of that framework document, 
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subsequent work plan and field implementation of the additional gamma cap study 
and development of a final gamma cap performance evaluation report.  Based on the 
schedule for the additional gamma cap study, the preliminary schedule includes a re-
forecast for submittal of the Pre-final (90%) and Final RD and draft and final 
Remedial Design Work Plans for the entire soil remedy which will be focused on the 
gamma and ET cap design and plans. 

 
If you have any questions concerning the monthly report, please feel free to call Marc Bowman 
at (801) 617-3234, Rob Hartman at (801) 617-3256, or Barbara Ritchie at (215) 299-6700. 
 
Sincerely, 

                                                      
Marc Bowman       Rob Hartman 
Project Director      RD Manager 
MWH Americas, Inc.      MWH Americas, Inc. 
 
cc: (as required under the UAO and as directed by EPA) 

Bruce Olenick, IDEQ 
Doug Tanner, IDEQ 
Scott Miller, IDEQ 
Kelly Wright, Shoshone-Bannock Tribes 
Susan Hansen, Shoshone-Bannock Tribes  
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Soil Remedial Design / Remedial Action Preliminary Schedule (Rev 5.0) 

RD Deliverable/Work Element Schedule per UAO Baseline 1 Planned Revised Plan Actual

Submit Remedial Design Work Plan (RDWP) W/in 45 days EPA approval SC 8/12/2013

EPA Comments on RDWP NS 9/13/2013 10/28 and 12/12/2013

Submit Final RDWP 14 days or as specified by EPA 9/27/2013 12/19/2013

EPA Approval RDWP NS 10/14/2013 12/19/2013

RD Data Gap (DG) Acquisition Work Plan W/in 60 days EPA approval SC 7/15/2013

Gamma Cap (GC) Performance Evaluation Work Plan W/in 60 days EPA approval SC 7/15/2013

EPA approval of GC WP NS 8/16/2013 9/5/2013

EPA approval of DG WP NS 8/16/2013 10/22/2013

PT Field Work Per DG/GC Work Plans 8/26 to 9/27/2013 9/11 to 11/13/2013

Submit GC / DG PT Reports Per DG/GC Work Plans 10/25/2013 11/25/2013 / 1/28/14

EPA Comments on GC / DG PT Reports NS 11/22/2013 1/29/14 / 2/20/14

Submit Final DG PT Report 14 days or as specified by EPA 11/29/2013 3/14/2014

EPA approval  DG PT Report NS 12/16/2014 4/30/2014

Submit Framework for AGCS NS NA 3/21/2014

EPA comments on Framework for AGCS NS NA 4/4/2014

Submit Work Plan for AGCS NS NA 4/18/2014

EPA comments on AGCS Work Plan NS NA 6/18/2014

Submit revised AGCS Work Plan 14 days or as specified by EPA NA 7/2/2014

EPA approval  AGCS Work Plan NS NA 7/18/2014

AGCS Field Work NS NA 7/21 to 8/8/14

Submit revised GC / AGCS PT Report Per AGCS Work Plan NA 9/23/2014

EPA Comments on GC / AGCS PT Report NS NA 11/21/2014

Submit Final GC / AGCS PT Report 14 days or as specified by EPA NA 12/5/2014

EPA approval  GC / AGCS PT Report NS NA 12/19/2014

Submit Soil Remedy - 90% Design Package for SW 
Grading and SMS and SWP / RA-J

 45 days after EPA approval of 
GC/DG PT reports

1/27/2014 
(Original 30% Soil)

3/3/2014

EPA Comments on 90% Design Package for SW 
Grading and SMS and SWP / RA-J

NS 3/6/2014 5/2/2014

Submit Final Design Package and RAWP for SW 
Grading and SMS and SWP / RA-J

21 days after receipt of EPA 
comments on Pre-final RD

6/26/2014 6/2/2014

EPA Approval Final Design and RAWP for SW Grading 
and SMS and SWP / RA-J

NS NA 6/30/2014

Bid Package Preparation - Soil Remedy NS NA 3/17/2014

Evaluate Bids / Recommendation NS NA 4/30/2014

Award Contract for SW Grading and SMS 45 days after EPA approval RAWP 7/10/2014 5/23/2014

Pre-Construction Inspection and Meeting 30 days after Award RA Contract 7/17/2014 7/7/2014

Start of Construction SW Grading and SMS 15 days after Pre-Con Meeting 7/28/2014 7/9/2014

Additional Gamma Cap Study (AGCS) 2

Remedial Design - Site-Wide (SW) Grading and Stormwater Management System (SMS) and Stormwater Pipe (SWP) and RA-J Elements 3

Execute PTs to Support Soil Remedial Design

Performance Testing (PT) Work Plans - Soil Remedy

Remedial Design Work Plan

Remedial Contractor Procurement - Site-Wide (SW) Grading and SMS and SWP and RA-J Elements 3

Soil Remedial Action - Site-Wide (SW) Grading and SMS and SWP and RA-J Elements 3

FMC OU Remedial Design and Remedial Action March 2014
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Soil Remedial Design / Remedial Action Preliminary Schedule (Rev 5.0) 

RD Deliverable/Work Element Schedule per UAO Baseline 1 Planned Revised Plan Actual

Submit Soil Remedy - 30% Design Package for 
Gamma and ET Caps

 45 days after EPA approval of 
GC/DG PT reports

1/27/2014 3/3/2014

EPA Comments on 30% RD Package for Gamma and 
ET Caps

NS 3/6/2014 5/2/2014

Submit Soil Remedy Pre-Final (90/95%) RD Package 
for Gamma and ET Caps

 120 days after receipt of EPA 
comments on 30% RD

5/1/2014 12/19/2014

EPA Comments on Pre-Final RD Package for Gamma 
and ET Caps

NS 5/29/2014 2/17/2015

Submit Soil Remedy Final RD Package (Integrated for 
SW Grading, SMS, Gamma and ET Caps)

21 days after receipt of EPA 
comments on Pre-final RD

6/26/2014 3/10/2015

Submit Draft RAWP Soil Remedy Concurrent with Pre-Final RD 5/1/2014 12/19/2014

EPA Comments on RAWP Soil Remedy NS 5/29/2014 2/17/2015

Submit Final RAWP Soil Remedy Concurrent with Final RD 6/26/2014 3/10/2015

Bid Package Preparation - Soil Remedy NS 5/5/2014 3/10/2015

Evaluate Bids / Recommendation NS 6/26/2014 4/17/2015

EPA Approval Soil Remedy Final RD and RAWP NS 7/7/2014 4/7/2015

Award Contract for Gamma and ET Caps 45 days after EPA approval RAWP 7/10/2014 4/7/2015

Pre-Construction Inspection and Meeting 30 days after Award RA Contract 7/17/2014 4/15/2015

Start of Construction - Gamma and ET Caps 15 days after Pre-Con Meeting 7/28/2014 4/20/2015

Institutional Control Implementation and Assurance Plan Submit with 30% RD for Soil RA 1/27/2014 3/3/2014

EPA Comments on ICIAP NS 4/28/2014 9/12/2014

Submit Final ICIAP 14 days or as specified by EPA 5/12/2014 9/26/2014

EPA Approval ICIAP NS 6/11/2014 10/24/2014

Implement ICIAP Per ICIAP

1 Baseline schedule is the Planned schedule from Table 6-1 of the draft RDWP, August 2013.

NS means no schedule (timeframe) specified in UAO.

NA means the item was not included in the baseline schedule.

Remedial Action Work Plan  - Gamma and ET Caps

Remedial Design - Gamma and ET Caps

3 The stormwater pipe element is for cleaning and removal of sediment within the stormwater piping and the RA-J element is excavation of upper 6 inches of 
soil and removal / transport onto the FMC Plant Site for use as general fill during site-wide grading.

2 Per EPA 1/29/14 comments and recommendations on the Gamma Cap Performance Evaluation Report as discussed in 3/6/14 conference call, 4/18/14 is 
the target date for FMC's response to EPA comments on the GCPE Report and submittal of a work plan for additional study.

Institutional Control Program

Soil Remedial Action - Gamma and ET Caps

Remedial Contractor Procurement - Gamma and ET Caps

FMC OU Remedial Design and Remedial Action March 2014
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Groundwater Remedial Design / Remedial Action Preliminary Schedule (Rev 5.0) 

RD Deliverable/Work Element Schedule per UAO
Baseline1 

Planned
Revised Plan Actual

Submit Remedial Design Work Plan W/in 45 days EPA approval SC 8/12/2013

EPA Comments on RDWP NS 9/13/2013 10/28 and 12/12/2013

Submit Final RDWP 14 days or as specified by EPA 9/27/2013 12/19/2013

EPA Approval RDWP NS 10/14/2013 12/19/2013

Groundwater Extraction Zone Hydrogeologic (EZH) Work Plan W/in 60 days EPA approval SC 7/15/2013

EPA Comments on GW EZH Work Plan NS 8/16/2013 9/16 and 12/6/2013

Submit Final Groundwater EZH Work Plan 14 days or as specified by EPA NA 1/10/2014

EPA approval of Groundwater EZH Work Plan NS 8/16/2013 2/6/2014

PT Field Work Per GW EZH Work Plan 8/26 to 11/8/2013 3/24 to 5/2/2014

Submit  GW EZH Report Per GW EZH Work Plan 1/10/2014 7/1/2014

EPA Comments on GW EZH Report NS 2/7/2014 9/24/2014

Submit Final GW EZH Report 14 days or as specified by EPA 2/14/2014 10/1/2014

EPA approval GW EZH Report NS 2/28/2014 10/29/2014

Submit Groundwater Remedy - 30% Design Package
 45 days after EPA approval of GW 

EZH Report
3/24/2014 12/12/2014

EPA Comments on 30% RD Package NS 4/21/2014 2/12/2015

Submit Groundwater Remedy - 60% Design Package
90 days after EPA comments on 

30% RD
7/21/2014 4/9/2015

EPA Comments on 60% RD Package NS 8/22/2014 6/10/2015

Submit Pre-Final (90/95%) Groundwater RD Package
90 days after receipt of EPA 

comments on 60% RD
10/24/2014 8/5/2015

EPA Comments on Pre-Final RD Package NS 11/24/2014 10/6/2015

Submit Groundwater Remedy Final RD Package
21 days after receipt of EPA 
comments on Pre-final RD

12/15/2014 11/3/2015

Submit Draft RAWP Groundwater Remedy Concurrent with Pre-Final RD 10/24/2014 8/5/2015

EPA Comments on RAWP NS 11/24/2014 10/6/2015

Submit Groundwater Remedy Final RAWP Concurrent with Final RD 12/15/2014 11/3/2015

Bid Package Preparation Groundwater Remedy NS 10/30/2014 11/10/2015

Evaluate Bids / Recommendation NS 12/19/2014 12/15/2015

EPA Approval Groundwater Remedy Final RD and RAWP NS 1/15/2015 12/3/2015

Award RA Contract - Groundwater 45 days after EPA approval RAWP 3/1/2015 1/19/2016

Pre-Construction Inspection and Meeting 30 days after Award RA Contract 3/31/2015 2/17/2016

Start of Construction 15 days after Pre-Con Meeting 4/14/2015 3/2/2016

1 Baseline schedule is the Planned schedule from Table 6-2 of the draft RDWP, August 2013.

NS means no schedule (timeframe) specified in UAO.

NA means the item was not included in the baseline schedule.

FMC OU Remedial Design and Remedial Action March 2014

Remedial Contractor Procurement

Groundwater Remedial Action

Remedial Design Work Plan

Performance Testing (PT) Work Plans - Groundwater Remedy

Execute PTs to support Groundwater (GW) Remedial Design

Remedial Design - Groundwater Remedy

Remedial Action Work Plan  - Groundwater Remedy
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